

Anticipated Implementation of Family Care, by County, 2008 - 2010

The following table identifies planned start dates for new Aging and Disability Resource Centers and new Managed Care Organizations in Wisconsin in 2008-09. This information should always be viewed with the following considerations in mind:

1. Certification of both the ADRC and MCO by DHFS are processes. Throughout the process of each certification factors may arise that cause delay in the certification and, subsequently, the implementation of either the ADRC, MCO, or both.
2. Local considerations, such as delay in obtaining county board consent to participate in Family Care, may cause a delay in program implementation within any county.
3. The Wisconsin Legislature's Joint Committee on Finance has authority to review planned expansion. The timing related to this review process may cause a delay in implementation in an MCO or county.
4. Transition to Family Care for adults who already participate in Medicaid Waiver programs and enrollment for adults who are waiting for long-term support services are not completed in a single month in any county. The transition to Family Care may take up to six months for current Medicaid Waiver participants and up to 24 months for adults whose names have been on county waiting lists for long-term support services.
5. When multiple MCOs serve a single county, each MCO may begin enrollments in that county during different months. Planned MCO start date below signifies the first month any MCO may enroll members from the identified county.

County	Planned ADRC Start Date	Planned MCO Start Date
MCOs: Care Wisconsin and Community Care		
Columbia	Current	3/1/2008 - Implemented
Dodge	Current	8/1/2008 - Implemented
Green Lake	Current	8/1/2008 - Implemented
Jefferson	Current	9/1/2008 - Implemented
Marquette	Current	7/1/2008 - Implemented
Ozaukee	Current	3/1/2008 - Implemented
Sheboygan	Current	2/1/2008 - Implemented
Walworth	5/1/2009	7/1/2009
Washington	Current	4/1/2008 - Implemented
Waukesha	Current	7/1/2008 - Implemented
Waushara	Current	6/1/2008 - Implemented
MCO: Western Wisconsin Cares		
Buffalo	1/1/2009	3/1/2009
Clark	1/1/2009	4/1/2009
Jackson	Current	12/1/2008
La Crosse	Current	10/1/08 Conversion to District
Monroe	Current	1/1/2009
Pepin	1/1/2009	3/1/2009
Trempealeau	Current	2/1/2009
Vernon	Current	11/1/2008
MCO: Community Care of Central Wisconsin		
Portage	Current	7/1/2008 Conversion to District
Marathon	Current	11/1/2008
Wood	Current	1/1/2009

Anticipated Implementation of Family Care, by County, 2008 - 2010

County	Planned ADRC Start Date	Planned MCO Start Date
MCO: Community Health Partnership		
Chippewa	Current	5/1/2008 - Implemented
Dunn	Current	6/1/2008 - Implemented
Eau Claire	Current	11/1/2008
Pierce	Current	7/1/2008 - Implemented
St. Croix	Current	9/1/2008 - Implemented
MCOs: Southwest Family Care Alliance and Care Wisconsin		
Crawford	1/1/2009	7/1/2009
Grant	3/2/2009	4/1/2010
Green	Current	1/1/2009
Iowa	1/1/2009	4/1/2010
Juneau	10/1/2008	7/1/2009
La Fayette	10/1/2008	7/1/2009
Richland	Current	7/1/2008 Conversion to District
Sauk	Current	9/1/2008 - Implemented
MCO: Northwest Family Care		
Ashland	3/1/2009	5/1/2009
Barron	Current	3/1/2009
Bayfield	3/1/2009	5/1/2009
Burnett	2/1/2009	4/1/2009
Douglas	1/1/2009	3/1/2009
Iron	3/1/2009	6/1/2009
Polk	2/1/2009	4/1/2009
Price	3/1/2009	6/1/2009
Rusk	2/1/2009	5/1/2009
Sawyer	3/1/2009	6/1/2009
Washburn	2/1/2009	4/1/2009